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November 4, 2004

Mr. Loonie Jacobs

Ash Grove Cement Company
3801 East Marginai Way South
Seattle, Washington 98134

| Lonnie:
Don't hesitate 10 share this with Craig. 1 am just responding 1o your e-mail.

Al this point, | can only generalize from data in an old file. The recommended course of action is to first
have a round of discussions with regulators who were involved last time.

We were issued a pertuit for 10 years duration, but with conditions. All agencies and services must agree
before the next dredge. That is the challenge. Based on the last experience, there is no emergency process
applicable in (his situation. A permit issue summary sheet is enclosed.

Based on Lhe previous work, the issue is frequency and volurme to be dredged The agenices were adamant
about rapidly reducing the spillage to zero. They did not want 1o discuss simply lowering the spill rate.

! Timing s important for you. The dredge window is rid October lo January. It is unlikely a permit can be
obtained this year. However, we are willing 1o try if requested. The most likely window is fall 2005.

Our recommended first step is 10 determine how the spillage occurred; the volume over the dock since the
last dredge; what was done (when and cost) to prevent spillage since last dredge; and accurately calculate
the volume spilled, based on current and post-dredge bathymetery.

Regarding cost, our services are provided on a time and expense basis. The amount of effordi is, in part, a
function of the urgency comununicated by the client. A short summary of probable costs follows.

! Step ] Initial bathymetry . . . . . .. . ... .. ... .. $ 3,900
‘ Determine volume . . . . . . . .. ... .. ... .. 500
Assemblerequest . . . . .. ... ... ... ... 900
Possibly dealing with Corporation Attomey . . . . . 1,500
Meeung with Agency personnel . . . . . . ... .. 900
Step | Subtotal  $7,700
Step 2
Preparing Biological Evaluation . . . .. . ... .. $ 7,000
Allowance for Biological Opinion process . . . . . . 1,500
Permit followwp . . . .. . . .. ... . ..... 9250 Suf S T aRvEG TVE PPUT
Monitoring and post-dredge bathymetery . . . ... M - pf/wo-.e . W /g /o

Step 2 Subtotal  $24,150
Total  $31,850
| This is only an estimate of what might be required. I first recommend we set up a first step of assembtling
‘ the facts, identifying the options and timing, then estimating the remaining costs. Hopefully many of the
items fisted above will prove to be unnecessary.

Stncerely.
Jay W. Spearman, PE
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